NLP/SLP Regional State Forest Management Plan (RSFMP) Timeline

October 15, 2008

Tas Responsibility | Resources Needed | Oct-08 | Nov-08 | Dec-08 | Jan-09 | Feb-09 | Mar-09 | Apr-09 | May-09 | Jun-09 | Jul-09 | Aug-09 | Sep-09 | Oct-09 | Nov-09 | Dec-09 | Jan-10 | Feb-10 | Mar-10 | Apr-10 | May-10 | Jun-10 | Jul-10 | Aug-10 | Sep-10 | Oct-10 | Nov-10
FMU MA A ¢ Planning Teams and
1 Ssessmen Planning Team FMU staffs
Public Review of MA° Mgmt
2 |Direction NLP Ecoteam NLP Ecoteam
Internal Review of MA Mgmt SRPT and Mgmnt
3 |Direction SRPT Teams
SBT Assist
XXXXXX] XXXXXX [ XXXXXX | XXXXXX]| XXXXXX
4 |Complete BCPP Phase | Analysis Team SBT Assist Team
BCPP Ir?ternal Cpre Design Team SBT Assist SBT ASS|_st Team, 30000k | 30000e | x| 300000 | xxxxxx
5 [Work (Field Review) Team Core Design Team
BCPP Public Core Design Team SBT Assist . x| 3o | x| oo | xxxxxx
6 |Work Team SBT Assist Team
SBT Assist
Ecoteam, SBT, PAT and SWC Team, NLP and [SBT Assist Team, NLP| XXXXXX] XXXXXX | XXXXXX
7 |Review & Approval of NLP BSAs SLP Ecoteams | and SLP Ecoteams
Review Comments - Write RSFMP , NLP and SLP Planning) y s yess| )xxxxx | XXXXOOK| XXXXXX| XXX XXX | XOOKKK] KOO | XIOOOKK] XXXXK] XXXXXX | XXKXKX| XXXXXX| XXKXXX
8 [Draft 1 Planning team Teams
NLP and SLP NLP and SLP
9 |Ecoteam approval of Draft 1 Ecoteams Ecoteams A
DNR Review/Comment of RSFMP SRPT and Mgmnt XXXXXX]
10(Draft 1 SRPT Teams
NLP and SLP Planning|
11|Revision of RSFMP Draft 1 Planning Teams Teams A
RSFMP Draft 1 approved by NLP and SLP NLP/SLP Ecoteams XXXXXX]
12|Ecoteams & SWC Ecoteams and SWC
RSFMP Draft 1 Public Review & NLP and SLP NLP and SLP XXX XXXXXX
13|Comment Ecoteams Ecoteams
NLP/SLP Planning
RSMFP Draft 1 revised based on Teams, SRPT & XXXXXX] XXXXXX
14|comments Planning Teams Mgmnt Teams
RSFMP Draft 2 reviewed & NLP and SLP NLP/SLP Ecoteams
XXXXXX| XXXXXX|
15 |approved by Ecoteams & SWC Ecoteams and SWC
zué)lmn Plailnéor Flpal P’l\,lll;g :?tfewe XXXXXX
16|& Director's Decision - nio swc SWC, Director, NRC
17 Director's decision - NRC Action swe SWC, Director, NRC XXXXXX]

NLP Planning Team: Jack Pilon, Keith Kintigh, Tom Haxby, Dave Borgeson

SLP Planning Team: Don Johnson, Rex Ainslie. David Price as needed.

. David Price as needed.

NLP Ecoteam: Dave Borgeson, Dayle Garlock, Dave Graham, Roger Hoeksema, Tim Reis, Dean Molnar, Anna Sylvester, Larry Visser.

SLP Ecoteam: Dan Chamberlin, Jay Wesley, Sherry Chandler, Rollie Johnson, Dave Dominic, Carl Lindell, Don Johnson, Rex Ainslie, Kurt Newman, Sara Schaefer, Tim Payne, Kim Dufresne, Mark MacKay.

Statewide Resources Planning Team (SRPT): Mike Bailey, Paul Curtis, Kerry Fittzpatrick, Creig Grey, Tammy Newcomb, David Price.

FMU Staffs: Dan Heckman, Tim Greco, Brian Mastenbrook, Richard Barber, Patrick Cotant, Elaine Carlson, Tim Webb, Dave Johnson, Rich Earle, David Fisher, Cheryl Nelson, Larry Smith, Jason Hartman, Mark Boersen, Steve Nyhoff.

Dick Shellanbarger

SBT Assist Team: Michael Donovan, Ray Fahlsing, David Price, Kim Herman, TBD FMFMD Biodiv. Program Leader

Ecoregional Core Design Team: SBT Assist Team, augmented PAT, select FMU Foresters and WLD Biologists, select PRD district planners/managers and some park managers, select Ecoteam representatives

NRC = Natural Resources Commission; SWC = Statewide Council; FMFMD = Forest, Mineral and Fire Management Division; WLD Wildlife Division; PRD = Parks and Recreation Division; SBT = Statewide Biodiversity Team; PAT = Biodiversity Public Advisory Team
NLP = Northern Lower Peninsula; SLP = Southern Lower Peninsula; BCPP = Biodiversity Conservation Planning Process; BSA = Biodiversity Stewardship Area; FMU = Forest Management Unit




